SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:05AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 552  Const Calendar Day: 980 Date: 15-May-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable bands installation on the
North main span . They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable bands installations . Bill had to
operate the Grove crane , & Jose had to clean & prepare the cable bands for installations .

In addition to that , crews had to work on the rigging & flying cable bands # 62, 64 , 66, 68 , & 70
for Gary;s crews on the top , & work with all crews on the installations .

Obra , Carlos , & Jose had to clean cable bands # 88 , hook , & fly it to the site . Crews started at
7:10 AM. They were done at 7:40 AM.

Mario , Jeffery , & Roger had to work on the cable band installation . Carlos joined them at 7:45
AM.. Crews had to mobilize their tools & equipments to the site , clean the cable at PP 88 ,. They were
done at 7:40 AM.

After that , crews had to install cable band # 88 . They had to bring the 2 halves together using 2
rods , adjust , align the cable band , install , snug , torque the side bolts , remove the rods , install & snug
the last 2 bolts . They started at 7:45 AM. Crews were done at 8:10 AM.

Following the same procedures as previous previous cable band . Crews started on cable band # 86
at 8:15 AM. They were done at 9:45 AM. They started on cable band # 84 at 10:50 AM. Crews were done
at 11:30 AM.

In the afternoon , crews had to work on cable band # 94 . They started to clean the cable band at
12:40 PM. Bill flew the cable band at 12:55 PM. Crews started to install the cable band at 1:00 PM. They
were done at 1:35 PM. They started on cable band # 96 at 1:40 PM. They were done at 2:15 PM.

They started on cable band # 100 at 2:30 PM. Crews were done at 3:15 PM.
Cable band # 98 was not delivered to the site .

After that , crews had to mobilize their tools , & equipments to the South main span , clean the
cable bands for tomorrow;s work for the South main span . They started at 3:35 PM. Crews were done at
4;50 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.

ABF engineer Ankher & | had to work on the cable bands location & rotation measurements . During
the installations for adjustments & alignments & after the installations for verifications .

In the office | had to work on the cable band checklist for yesterday & today cable bands
installations , work on the daily reports . | was done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 552 Date: 15-May-2012 Tuesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 |:|
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 []
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